ID WBS Task Name Contact | Resource
o Initials
44 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB
94 3.1.4.6 Operations Policies doc: Approve - CD, DO AL ASB,RDK
456 8.5.3 Project Close-out Report Approval: ABS, CD RDK ASB,RDK
384 | 6.4.5 Perform data migration to SAM storage AL DO
34 2.6.9 DOrepro tools adaptation: Final 10% implementation DW DW
348 |[Fd 4332 Improve job monitoring, include trend plots RDK EXT
347 [EHé 4.33.1 CAB web monitoring changes requested by MD,JS RDK FEF
239 {f:}} 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF
39 2.6.6 DOrepro tools adaptation: MC Production test GG JS
320 3.7.5.7 Fix Immortal Jobs: Production-level test GG JS
57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS
352 E@ 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD
353 4342 JIM production release consistent with dOrunjob v7-7-3 and higher MD MD
319 3.7.5.6 Fix Immortal Jobs: Create/submit requests to test feature GG MRQ
268 3547 Transfer output sandbox selection logic to Runjob: Post-Testing work GG PL
452 8.4.2 Execution Phase (Level of Effort >= 15%) RDK RDK
93 3.1.438 Operations Policies doc: Stakeholder Review AL RDK
342 | 43238 Grid Production System workflow/dataflow diagram - final RDK RDK
408 |4 7.12.3 Create form to capture DO App requirements, workflow, use patterns RDK RDK
409 7.12.4 Create maintainable list of known portability issues for DO Apps on Grid RDK RDK
410 7.12.1 Write evaluation of requests based on generic WBS RDK RDK
385 6.8 Write recommendations for productization of DO Apps RDK RDK
412 7.12.6 DO SamGrid Requests Evaluation: Revision RDK RDK
454 [ERé 8.5.1 Project Close-out Meeting RDK RDK
455 8.5.2 Project Close-out Report RDK RDK
457 8.54 Archive project artifacts RDK RDK
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Duration Start Finish Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08
sIM[TIw[T|F[s|s[M|[TIw[T[F[s|sIMIT[wW|T[F[s|[s|IM[TIW[T|F[s|[s[M[T[w][T]
3 days Wed 2/6/08 Fri 2/8/08 : : :
2 days Tue 1/29/08 Wed 1/30/08 ASB,RDK Op
3 days Mon 2/25/08 Wed 2/27/08
64 days Thu 10/25/07 Thu 1/31/08
8days Wed 12/12/07 Fri 12/21/07| implementation i :
6 days Mon 1/14/08 Tue 1/22/08 i EXT g Improve job monitoring, inglude trend pl
20 days Mon 1/7/08 Mon 2/4/08 FEF : :
4days  Wed 1/23/08  Mon 1/28/08 ? FEF s [Admins fix di
2 days Tue 1/22/08 Wed 1/23/08 : : JS @ DOrepro tools adaptatipn: MC Prod
3 days Wed 2/6/08 Fri 2/8/08
2days  Thu2/14/08 Fri 2/15/08
10 days Mon 1/14/08 Mon 1/28/08 M : Allow access
9 days Mon 1/14/08 Fri 1/25/08 MKEW release co
2 days Mon 2/4/08 Tue 2/5/08
5 days Mon 2/4/08 Fri 2/8/08
77 days Tue 10/9/07 Fri 2/15/08
10 days Mon 1/14/08 Mon 1/28/08 RDK Operations P
5 days Thu 1/17/08 Thu 1/24/08 5 RDK @ Grid Production System workfl
10 days Thu 1/17/08 Thu 1/31/08 RD
10 days Thu 1/17/08 Thu 1/31/08 RD
10 days Thu 1/17/08 Thu 1/31/08 RD
5 days Fri 1/25/08 Thu 1/31/08 : RDK
1 day Fri 2/8/08 Fri 2/8/08
1 day Mon 2/18/08 Mon 2/18/08
4 days Tue 2/19/08 Fri 2/22/08
1 day Thu 2/28/08 Thu 2/28/08
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Feb 3, '08 Feb 10, '08 Feb 17, '08

Feb 24, '08

Mar 2, '08

Mar 9, '08

sIMITIw]T]FIs[sIM|[TIwW[T]IFls|[s|ImM[TIwWw|[TI|IF[s

sIMITIwWw|T[E]S

Fls
: ASB @ Resolve how to add production paths in future: DO Approval

erations: Policies doc: Approve - CD, DO
Perforrﬁ data migration to SAM storage

lots
:: CAB web monitoring changes requested by MD,JS
disk on test queue node (old samgrid)

uction test

JS Fix Immortal Jobs: Production-level test

s by MD to dir/files on CAB owned by dzeropro (suggested: get root access)
nsistent with dOrunjob v7-7-3 and higher
MRQ Fix Immortal Jobs: Create/submit requests to test feature
PL

Policies doc: Stakeholder Review

flow/dataflow diagram - final
Create form to capture DO App requirements, workflow, use patterns
Create maintainable list of known portability issues for DO Apps on Grid
Write evaluation of requests based on generic WBS

—WFi&e—Féeemmenda&iene—fer—p&ductization of DO Apps

RDK @@ D0 SamGrid Requests Evaluation: Revision

ASB,RDK

JS @ Start Prod at Stage 2: Production- Ievel

) Transfer output sandbox selection logic to Runjob: Post-Testing Work
) Execution Phase (Level of Effort >= 159 o)

RDK Project Close-out Meéting
R?b—&;e}ee@dose out Rep )rt

sIMITIW|TI]E]S

e-test

sIMITIwW|TI[F][S

- Project Close-out Report Approval: ABS, cD
-~ ; ;

RDK 2 Archlve project artifacts
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